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Declass Review'by NGA.

Executive Director, NPIC : _ 12 July 1961

Chief, Administrative Staff, NPIC

Contract

1. The[  |contract is divided into the Following seven seperate
assignments which set forth the scope of work. ‘

— Assgmt T - System Design Y

Assgmt IT -~ Design Iayout for| | \ STA
- — Assgmt IIT - Design of Photo Chemical TFacility ~
X——— Assgmt IV -~ PI Cell Design and Other Services
_ Assgmt V- PI Keys (Visusl Indicator Criteria)

— Assgmt VI -~ PI Location Factors
_—Assgmt VII - Procurement Services {
| \ e
2. According to the contract, specific requirements for work

under the contract will be levied by mesns of Technical Directives.
These will be issued by the Government's technical representative (CFC
in this case) but must be within the prescribed scope of work. To
date’ the following Technical Directives have been issued.

a. ID No. 1/Assgmt. I dated 8 July 1960

This TD, which was issued shortly after the contract
" wae signed, implemented the systems design study. It is
rather broad in nature and is the only TD issued for this

Assigmment. |authority to proceed with his STA
work Stems pr 7 ~thes TD. :

b. TD No. 1/Assgmt. IT dated 8 July 1960

This TD was the first of two issued similtemecusly
at the beginning of the contract to initiate work on the
presentation of space layout plans. '

¢. TD No. 2/Assgmt. IT dated 8 July 1960

At the same time[  |was to start on the space STA
layout presentations, work was to commence on the AXE
requirements Tor| | It was the intent of TA
the TD to givg [a head start on the A%E work to be TA

done prior to the signing of a GSA/PBS AXE contract. This
“TD should be terminated now that there is in existence
such a contract. :
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d. TD No. )/Assgms. ITI date 8 June 1061

This is the most recent TD written by Dutch on
his military leave and provides for the design of the
pPhoto-chemfcal facility in | STA

e. TD No. I/Assgut. VI dated 15 Feb 1961

At the time | | vas providing PI “consultant’ S
services to | this TD was STA
issued in order to recoguize this fact aod to properly
reflect Dillings Por his time against this assignment.

£. Ko Technical Directives have been issued as yet ilmplementing
Assignments IV, V, and VII. ‘

_ 3. Reports received to date include Monthly Progress Reports (12
of them) and speelal reports prepared by| |group. Om file STA
in the Administrative Staff are the following,

8. A Discussion of Information Storage and Retrieval y w
: 1 January 1961 - . o

'b.  “Pundamentals of Computing , 1 March 1961
" ¢. A Discussion of Planning & Scheduling , 19 April 1961
d. ‘Technical Intelligence Requirements of PIC , April 1961

e. General Capabilities of a Rear Projection Viewer ',
April 1961

L, In sddition to the above, Punctional flow charts have been
prepared for briefings s well as a staffing analysis which was used
in compiling our total personnel requirements for FY 1962 & 1963. The
Progress Reports indicate that other reports currently being prepared
include: o

a. ‘Volee to Voice Communication Requirements of PIC
‘b, Thotochemical Solution Iaboratory

¢. Suggested Drying Chember for the Photo Lab'
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5. Ina letter I sent to _ |on 13 June 1961, I gave a
run down of the status of Technical Divectives which he had submitted
but were not implemented. The only TD currently under consideration
ic the one [ |is working on in connection with Assignment I.
However, | leationed that ig drafting several more TD's
but I have no specific word on thel ‘
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